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The documents to fully support the Scope of Work are detailed in Section J.5, Design 
Drawings and Specifications and J.4, Bill of Quantities, as attached. 
 
B.   PROTECTION FOR SCHOOL OCCUPANTS AND VISITORS DURING 
CONSTRUCTION 
 
The construction site is an operating school facility and all necessary measures must be 
taken by the Contractor to ensure the safety and protection of the school students, teachers 
and visitors at all times.  Students at the school include elementary age children up to high 
school age.  The Contractor must coordinate with the School Headmistress on all issues 
related to students, teacher and visitor access and protection.  Access to the school 
building(s) from off-site must be maintained at all times for students, teachers and visitors 
during the duration of the project.  
 
The Contactor shall submit a phasing plan. The phasing plan shall include a plan for the 
work to accommodate the access and site mobility needed during construction.  Any 
changes in the site access routing or protection features shall be made only after proper 
coordination with the headmistress and with at least 72 hours notice to the School Head 
Mistress and to USAID. The drawings provide in Section J.3 indicates a suggested phasing 
plan for the work to accommodate the access and site mobility needed during construction.  
The Contractor may submit an alternative phasing plan to USAID COR for approval if 
desired.  The phasing plan shall include the Contractor’s proposed phased work, such as the 
early placement of sidewalks between the old school and new school north wing indicated 
on the Design Drawings, must include provision for other work that is logically related (e.g., 
roof drain pipes to the storm water basins, and the electrical conduit and handholds needed 
for the new electrical supply to the old school building must be installed prior to placing the 
sidewalk concrete in this area).   
 
The school building exits labeled on drawings detailed in Section J.3, must be kept clear for 
emergency egress at all times during construction.  If at times, the Contractor must block 
one of these exits temporarily, the Contractor must provide proper coordination with the 
school headmistress with at least 72 hours notice to USAID. 
 
The Contractor shall provide temporary sanitary facilities (NIC) and shall be located on site 
as shown on the site plan as detailed on Section J.5. 
 
C.  COMMEMORATIVE PLAQUE 
 
The Contractor shall furnish and install two white marble commemorative plaques; each 
approximately 500 mm by 600 mm and 18 mm thick, emblazoned with USA and Islamic 
Republic of Afghanistan flags, USAID standard graphic Identity, a short inscription in Dari 
and English, plus the date Utilities construction is completed according to USAID graphic 
standards (http://www.usaid.gov/branding/USAID_Graphic_Standards_Manual.pdf). The 
Contractor shall submit shop drawings for review and approval of USAID COR, prior to 
fabrication.   
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C.3 DETAILED WORK REQUIREMENTS 
 
The Contractor shall provide all construction superintendence, labor, material, equipment, and 
all related civil works, whether of a temporary or permanent nature, necessary to execute and 
complete the task order work and comply with all task order requirements. The Contractor shall 
accomplish all construction activities, whether self performed or subcontracted, in accordance 
with the task order requirements and construction industry best practices. The Contractor shall 
efficiently and effectively manage and coordinate subcontractors (if any) and accomplish all 
construction in accordance with design documents and specifications. The Contractor shall 
provide all labor, material, equipment, services and supplies required for successful installation, 
testing, and activation and training of all designated facilities and site improvements and other 
equipment per the detailed drawings and specifications (Attachment J.5) and appropriate 
international best practices.  
 
 The Contractor shall provide all barriers, protection enclosures, site routing, safety features, 
oversight and management required to protect the existing school facility and its occupants and 
visitors at all times during the project.  Unencumbered access to emergency fire exit corridors 
from each of the schools exits shall be maintained at all times during the construction project.  
The Contractor shall clearly identify and define the measures to be taken to accomplish this 
protection including but not limited to construction phasing, temporary construction and other 
efforts as required in a written plan to be submitted to USAID for review and approval.   
 
C.4 DELIVERABLES  
 
The deliverables required in this Task Order are detailed on Section F.4 of the Task Order. 
 
C.5 SPECIAL CONSIDERATIONS 
 
A.  Schedule and Price Deviation 
 
The Contractor’s schedule shall identify the Work actually completed and reflect the progress 
ahead or behind the Task Order Milestone dates. The contractor shall provide information on 
the following:   
 

1) Should the schedule or price of any of the activities, services or deliverables 
provided in this task order deviate from the contractual timeframes and/or 
prices, the Contractor shall immediately submit to the COR, with copy to the 
Contracting Officer, the price and/or schedule recovery plan.  The cause of the 
delay(s), disruptions, or interruptions shall be identified in the narrative, and 
narrative shall provide an explanation of the Work affected and the proposed 
corrective action to meet the milestone dates involved or to mitigate potential 
delays or disruptions.  

 

2) The Contractor shall identify activities that started, finished, or are in process, 
and the Contractor’s forecast of early start and finish dates shall be shown.  
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3) No revision to the accepted Construction Schedule shall be made without prior 
written approval of the USAID Contracting Officer’s Technical Representative and 
Contracting Officer. Requests by the Contractor for Construction Schedule 
revision shall be submitted in writing to USAID with justification and such 
supporting evidence, as USAID deems necessary to determine whether the 
Contractor is entitled to such revision under the provisions of the Task Order.  

 
B.  Post Award Meeting 
 
Within 5 days after the award, USAID will conduct a Post Award Conference to discuss and 
develop a mutual understanding relative to the details of the administration and execution of 
this Task Order.  Participants shall include the USAID CO, USAID COR and Quality Assurance 
team, the Contractor, and other representatives as may be deemed necessary.  
 
C. Third Party Review 
 
USAID may, at any time, hold a Third Party review of Contractor submittals. 
 
D. Construction Meeting 
 
A recurring meeting shall be held at the job sites or other location as determined by USAID.  
Typical timeframe will be weekly and attendance will always include USAID, government Quality 
Assurance representatives and the Contractor.  Other personnel will be included as requested 
by USAID.  The meeting will evaluate progress and identify actions/decisions required to 
execute the work according to scope, schedule, and budget.   
 
E.  Monthly Senior Management Meeting 
 
A monthly senior management meeting will be held for purposes of providing a status report to 
key stakeholders at a location to be determined by USAID. 
 
F. Source of Supply and Quality of Source Materials 
 
The Contractor shall furnish only new materials for incorporation into the Work, except as 
specifically otherwise permitted in the Task Order. Materials shall be manufactured, handled, 
and used in a competent manner to ensure that completed Work complies with the terms of the 
Task Order. Materials to be used in the Work shall be subject to inspection and approval of 
USAID. The quality of all materials shall conform to that specified in the Task Order.  
 
Manufacturers' test reports may supplement Contractor's inspections, sampling, testing, and 
certification provisions. Manufacturers’ warranties, guarantees, instruction sheets, parts lists, 
and other material that are furnished with certain articles or materials incorporated into the 
Work shall be delivered to USAID prior to Project Acceptance.  
 
Materials to be installed and incorporated into the Work shall be stored in such a manner as to 
ensure the preservation of their quality and fitness for the Work, and to facilitate inspection. 
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Storage shall comply with environmental requirements.  On site storage shall be coordinated 
with school headmistress and USAID QA as required.   
 
G. Safety Program and Safety Plan 
 
The Contractor shall implement safety measures to accomplish the Work in the safest manner 
possible at the Site. Contractor’s safety program shall define roles, responsibilities, programs, 
policies, and procedures to accomplish the goal of achieving superior safety performance during 
all phases of the Project.  
 
The Contractor shall develop and implement a comprehensive and effective Safety Program to 
protect life, property and environment. Unless specifically stated otherwise in the contract, the 
Contractor Safety Program shall be a mandatory deliverable from the Contractor under this Task 
Order. The Contractor’s Safety Program shall be submitted to the COR prior to the Contractor 
commencing field work. Unless specifically exempted in a task order or waived by the CO, the 
Safety Program shall conform to U.S. Army Corps of Engineers (USACE) Safety and Health 
Requirements Manual, EM 385-1-1 and US Occupational Safety and Health Administration 
(OSHA) standards for the site conditions experienced. 
 
H. Security Plan 

 
Security for the Contractor’s personnel and offices is the responsibility of the Contractor. The 
Contractor shall assess the security situation in Kabul, Afghanistan, and institute appropriate 
security measures. The Contractor is responsible for establishing a security plan allowing 
completion of task order objectives in a conflict environment.  During task order performance, if 
security factors are expected to disrupt implementation or to cause delay in attaining 
established targets, it is the Contractor’s responsibility to immediately notify the COR. 
 
The Contractor shall be responsible for providing all life-support and security services required 
for its personnel deployed to the project location except when it is expressly stated in the task 
order that such facilities and services are to be provided by other means. The Contractor’s 
responsibilities shall include all life support, communications, and transportation of materials, 
personnel, and equipment to work sites unless otherwise specified in the task order. The 
Contractor may be required to provide similar services to USAID personnel when so specified in 
the task order. In addition, the Contractor shall be responsible for maintaining the security of its 
personnel, materials, and equipment.  
 
The Contractor shall be prepared to take appropriate actions in order to provide for its own 
safety and security and that of its employees. The Contractor shall avail itself of authorized 
safety and security protections and services unless otherwise stated. The Contractor shall 
prepare a comprehensive safety and security plan pertaining to all aspects of its activities and 
the activities of its employees in the performance of all work related to this Task Order as well 
as the off-duty activities of its employees serving in Afghanistan or elsewhere within the region 
as it relates to performance of the work. The Contractor shall continuously monitor and update 
this comprehensive safety and security plan by means of qualified and competent staff of 
personnel. The Contractor shall work closely with and establish liaison and cooperate with all 
authorized and appropriate safety and security organizations and entities for the protection and 
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safety of its operations and employees.  The Contractor shall provide all labor, facilities and 
measures required to protect the safety of the school students, teachers and visitors during the 
construction period.  
 
I. Sub-Contracting Plan 
 
If the Contractor needs to subcontract to accomplish construction of the project, the Contractor 
shall subcontract with private local subcontractors to the maximum extent possible. The 
Contractor shall identify qualified local subcontractors and maintain a list of said subcontractors 
during the contract implementation period. In determining the qualifications of the local 
subcontractors, consideration will be given to such factors as construction experience, prior 
work in the area, knowledge of customs and practices of the area, ability to provide equipment 
and skilled and unskilled labor, organization as a legal business entity in the geographical area 
of subcontract performance, etc. The Contractor shall regularly update the list and maintain 
performance data on all subcontractors who have accomplished work for the Contractor.  To 
the maximum extent possible, competitive procurement, using procedures acceptable to USAID 
shall be used in selecting subcontractors. The preferred type of subcontract is firm-fixed-price 
for construction work. All subcontractors must possess all required certifications and licenses for 
the work being accomplished. Each Contractor task order proposal shall include a discussion of 
subcontractor selection criteria. The Contractor shall assure that its subcontractors have 
obtained all required local approvals, permits and registrations and have satisfied all applicable 
laws and USAID requirements in the performance of subcontracted work. 
 
J. General Safe Work Practices 
 
The Contractor shall establish standard operating procedures for the Project to guide employees 
in safe Work practices. All employees, including managers and supervisors, shall have training 
and instruction on general and job-specific safety and health practices. Workplace safety and 
health training practices shall include the following:  
 

1) Explanation of Contractor's Accident Prevention Plan, Emergency Action Plan, 
and Fire Prevention Plan, and measures for reporting any unsafe conditions, 
Work practices, and injuries.  

 
2) Use of appropriate clothing, including gloves, footwear, and personal protective 

equipment.  
 

3) Information about chemical hazards to which employees could be exposed and 
other hazard communication program information.  

 
4) Availability of dedicated toilet, hand-washing, and drinking water facilities.  

 
5) Provisions for medical services and first aid, including emergency procedures.  

 
In addition, Contractor shall provide specific instructions to each employee regarding hazards 
unique to his or her job assignment, to the extent that such information was not already 
covered in other training. Contractor shall establish written safe Work practices covering all 
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phases of the Work. Safety, Quality and all other project programs and requirements that are 
placed upon the Prime Contractor shall all be required of all subcontractors.  
 
K. Quality Control / Quality Assurance 
 
USAID strictly follows the three phase quality control system. As required in the Task Order, a 
Quality Control Plan (QCP) shall be prepared in accordance with those requirements. Unless 
otherwise stated, construction quality at sites will be ensured through an integrated system of 
Quality Control by the Contractor and Quality Assurance services provided by USAID. The 
Contractor will be responsible for constructing the work in accordance with approved plans and 
specifications and in compliance with applicable codes and regulations. The Contractor is 
responsible for establishing procedures, checks and controls during the construction process 
which will assure that construction quality (as required by task order documents) is maintained. 
The Contractor shall prepare and submit to the COR for approval a QCP that fully defines the 
Contractor’s quality system, procedures, checks and balances. The QCP shall be a mandatory 
deliverable from the Contractor under this contract. Quality Assurance will be performed 
independently by a third party engineering firm hired by USAID and will serve to verify that the 
levels of workmanship and quality of materials stipulated in the contract specifications are met.  
The third party engineering firm will accomplish these tasks by assigning a Quality Assurance 
Engineer (QAE) to the project and working closely with the Contractor’s Quality Control 
Manager on compliance. Notwithstanding Quality Assurance efforts of USAID, the Contractor 
remains fully responsible for the quality of work performed under this contract. 
 
L. Project Acceptance 
 
The Contractor shall perform all the Work necessary to complete the Works described in Section 
C, such as:  
 

1) All materials, equipment, services and efforts necessary to achieve Project 
Completion, Project Acceptance and Final Acceptance on or before the applicable 
Completion Deadline shall be the Contractor’s sole responsibility, except as 
otherwise specifically provided in the Task Order.  

 
Notice and Inspection: The Contractor shall provide Notice to USAID when all of 
the following have occurred:  

 
  a) Contractor has completed all Work required; 

b) Contractor has ensured that all such Work has been performed in 
accordance with the requirements of the Contract and the Statement of 
Objectives of the contract has been achieved; 

c) Contractor has furnished to USAID all the necessary reports, 
documentations shop drawings and design; and   

d) Contractor has furnished to USAID a certification from the USAID Quality 
Assurance Support, in form and substance satisfactory to USAID, 
certifying conformity of all the Works required in Section C.   
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2) USAID will then conduct such inspections, surveys and/or testing as it deems 
necessary. If such inspections, surveys and/or tests disclose that any of Work 
does not meet the requirements of the Task Order, USAID will promptly advise 
Contractor as to any errors in the Work necessary to be corrected as a condition 
to Project completion and as to any errors which may be corrected as Punch List 
items. Upon correction of the errors identified as a prerequisite to Project 
Completion, Contractor shall provide written notification to USAID, and USAID 
will conduct additional inspections, surveys and/or testing, as it deems desirable. 
This procedure shall be repeated until USAID finds that all prerequisites to 
Project Completion have been met.  

 
Such notice shall be accompanied by a certification from Contractor’s 
Construction Quality Assurance Support, in form and substance satisfactory to 
USAID, certifying conformity to the standards and specifications required in the 
Task Order.  

 
3) Final Section Clean-Up: As a prerequisite to Project Acceptance, Contractor shall 

clean the entire Site. The Contractor shall remove and dispose of all debris, 
excess materials, temporary structures, and equipment, and leave all parts of the 
Project in a neat and presentable condition.  

  
4) Conditions to Project Acceptance: Upon receipt of notification from Contractor 

that all conditions to Project Acceptance have been met, USAID will make final 
inspection and USAID will either issue a Certificate of Project Acceptance or 
notify Contractor regarding any Work remaining to be performed. Project 
Acceptance may be subject to concurrence by the Government of Islamic 
Republic of Afghanistan (GIRoA). If USAID fails to issue a Certificate of Project 
Acceptance, Contractor shall promptly remedy the defective and/or uncompleted 
portions of the Work. Thereafter, Contractor shall give USAID a revised 
Certification of Project Completion with a new date based on when the defective 
and/or uncompleted portions of the Work were corrected. The foregoing 
procedure shall apply successively thereafter until USAID has given Contractor an 
executed Certificate of Project Acceptance.  

 
M. No Relief from Liability 
 
Project Acceptance will not prevent USAID from correcting any measurement, estimate, or 
certificate made before or after completion of the Work, nor shall it prevent USAID from 
recovering from Contractor, its Surety (ies), or other provider of performance security or any 
combination of the foregoing, overpayment sustained for failure of Contractor to fulfill the 
obligations under the Task Order. A waiver on the part of USAID of any breach by the 
Contractor of any part of the contract shall not be held to be a waiver of any other or 
subsequent breach. Project Acceptance shall not relieve Contractor from any of its continuing 
obligations hereunder, including Warranty obligations.  
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N. Final Acceptance 
 
Final Acceptance shall be deemed to have occurred when Contractor has fully satisfied the 
Warranty obligation in accordance with the requirements of the Task Order. 
 
O. Construction Warranty 
 
The Contractor guarantees all the work to be performed and all the materials to be furnished 
under this Task Order against defects in materials and workmanship for a period of one (1) year 
from the date of Project Acceptance. The Contractor, shall, within a reasonable time but in no 
case longer than thirty (30) days after receipt of a written notice thereof, repair or replace any 
defects in materials or workmanship which may develop during the one (1) year period and any 
damages resulting from repairing or replacing of such defects at its own expense and without 
cost to USAID. In the event Contractor fails to remedy any such defect within a reasonable 
time, which in no case shall be longer than thirty (30) days after receipt of such written notice, 
the Government may proceed to have such defects remedied at contractor’s expense; and 
Contractor shall pay the costs and charges accruing from such work and other damages.  
 
The warranty period shall commence upon Project Acceptance by USAID.  After Project 
Acceptance, subject to the requirements herein, Contractor may obtain a release of the 
Performance Bond or Bank Guarantee.  Upon release of the Performance Bond or bank 
Guarantee, the Contractor shall furnish USAID a warranty bond or bank guarantee in the 
amount of 5% of the final construction cost to assure that guarantee work required during the 
designated defect liability period will be performed by the Contractor as specified. 
 
P. Final Project Acceptance 
 
The final project acceptance for the Work will occur upon the expiration of the one-year 
warranty period. The 5% warranty bond furnished by the Contractor shall be returned to the 
contractor on the date that the Completion Certificate will be issued.   
 
Q.  Construction Management 
 
The Contractor shall ensure that the various stages of the construction process are completed 
in a timely and seamless fashion and shall be responsible for coordination and accomplishment 
of the overall project including the organizing, supervising, subcontracting, and purchasing of all 
materials and equipment necessary to complete the task order per approved construction 
document in accordance with applicable codes, rules and regulation. The Contractor shall 
assure that construction is completed in accordance with approved technical specifications and 
plans and in compliance with all Task Order documents. 
 
R. Management and Supervisory Responsibilities 
 
The Contractor shall provide direct management and supervision of the Contractor’s personnel 
and subcontractors assigned to work on this Task Order regarding matters pertaining to specific 
work assignments. The quality of performance of the Contractor personnel and subcontractors 
is the direct responsibility of the Contractor. The USAID COR may, on a frequent basis, directly 
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coordinate with or provide technical guidance and direction or other types of information to the 
Contractor personnel and subcontractors concerning the technical or administrative aspects of 
work being performed. However, at all times the direct lines of communication for establishing 
work requirements and standards of quality shall come through the Contractor’s management 
chain of supervision. As such, the Contractor shall establish a sufficient managerial and 
supervisory structure to ensure that work being performed by the Contractor personnel and 
subcontractors is in accordance with the scope of work and that the quality of work being 
performed by the Contractor’s personnel and subcontractors is representative of the 
Contractor’s best professional standards and is in accordance with applicable codes and 
regulations required under this Task Order. 
 
S. Capacity Building 
  
Local capacity building for construction contractors, institutions and individuals and local 
employment generation is an important objective of USAID.  The Contractor shall aggressively 
promote local employment generation and implementation of capacity building that includes 
construction within the statement of work. This effort shall focus on the Contractor and its 
subcontractors hiring and training Afghanistan or region workers and mentoring Afghanistan or 
regional companies and individuals to develop to the point that they can undertake subcontract 
work or direct contracts. Given the fact that the Government of the Islamic Republic of 
Afghanistan (GIROA) and local government agencies must eventually be completely capable of 
maintaining physical installations in an acceptable operating condition and also be capable of 
assessing and specifying further needs, the Contractor shall provide various forms of training 
for local personnel. The Contractor shall prepare an operations and maintenance program 
(OMP) and include in the bid price the cost to train the Ministry of Education staff on the use, 
operation and maintenance of the new systems installed under this Task Order. In keeping with 
the principles of designing a program for Afghanistan, and where the Contractor determines 
that program content and efficiency of implementation will be beneficial, the Contractor is 
strongly encouraged to subcontract with Afghan firms and other Afghanistan entities in the 
implementation of the training.  
  
T. Gender Issues 
 
USAID anticipates that gender issues will exist on many projects therefore the Contractor shall 
address gender when planning and implementing projects. Contractor shall take steps to 
identify and then resolve or mitigate to the maximum extent possible contract gender-based 
constraints or issues (e.g., participation in decision-making, access to/quality of employment, 
education or health). This includes promoting gender equity and coordinating gender equity 
activities within the contract implementation activities. 
 

U. Maintenance of Confidential and/or Proprietary Information  
 
The Contractor shall at all times maintain the confidentiality of proprietary information 
pertaining to other construction Contractors, service providers or the Contractor firms with 
whom its employees come into contact during the course of the performance of work. The 
Contractor shall institute procedures acceptable to the COR and fully comply with all USAID’s 
requirements in regards to maintaining the confidentiality of information and procurement 
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integrity. The Contractor shall maintain and preserve all records and information whether in 
electronic, audio, video or paper format that is directly or indirectly generated during 
performance of its work in regard to this Task Order in an orderly and readily accessible 
manner. All documents created as the result of operational activities in conjunction with work 
being performed as the direct or indirect result of scopes of work contained within the issued 
Task Order are to be considered as the property of the US Government in addition to being the 
work product of the Contractor. 
 
V. Environmental Compliance 
 
The Contractor is responsible for performing all work in such a manner as to minimize the 
pollution of air, water, or land and to control noise and dust in accordance with all applicable 
U.S., Afghan and/or region environmental laws, regulations and programs that relate to the 
performance of work awarded in individual task orders. Where there is a conflict between U.S., 
Afghan and/or region law, the requirements that are more protective of health and the natural 
environment shall be used. In no case will the requirements be less stringent than those 
required by U.S. law and/or regulation. 
 
W. Codes and Standards 
 
USAID is committed to the safety and quality of construction projects, particularly in relation to 
seismic activity. At a minimum, the Contractor shall comply with the higher-level quality 
standards specified in “International Building Code” (IBC) 2006. All codes shall be the version in 
effect on date of the Task Order award or as stated in the Task Order. Any conflict between 
standard manuals and specific instructions furnished or required by the Task Order shall be 
brought to the immediate attention of the Task Order COR for resolution. The instructions 
contained in the Task Order shall govern and the most stringent technical requirement shall 
apply. 
 
 

{End of Section C} 
 

 



  AID-306-TO-12-003 
  Perini Management Services Inc. 
  Sardar Site Utilities and Site Improvements 
 

 16 

  

SECTION D - PACKAGING AND MARKING 
    
D.1. AIDAR 752.7009 MARKING (JAN 1993)    
 
(a) It is USAID policy that USAID-financed commodities and shipping containers, and project 
construction sites and other project locations be suitably marked with the USAID emblem.  
Shipping containers are also to be marked with the last five digits of the USAID financing 
document number.  As a general rule, marking is not required for raw materials shipped in bulk 
(such as coal, grain, etc.), or for semi finished products which are not packaged.   
 
(b)  Specific guidance on marking requirements should be obtained prior to procurement of 
commodities to be shipped, and as early as possible for project construction sites and other 
project locations.  This guidance will be provided through the Cognizant Technical Officer 
indicated on the cover page of this contract, or by the Mission Director in the Cooperating 
Country to which commodities are being shipped, or in which the project site is located.   
 
(c)  Authority to waive marking requirements is vested with the Regional Assistant 
Administrators, and with Mission Directors. 
 
(d)  A copy of any specific marking instructions or waivers from marking requirements is to be 
sent to the Contracting Officer; the original should be retained by the Contractor. 
 
D.2 BRANDING 
 
Marking under this contract shall comply with USAID’s “Graphic Standard Manual” available at 
www.usaid.gov/branding or any successor branding policy. 
 

{End of Section D} 
 

http://www.usaid.gov/branding
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SECTION E - INSPECTION AND ACCEPTANCE 
 
E.1 NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE 
 
Task order performance evaluation shall be performed in accordance with Vertical Structures 
IQC, Section E.2 .  
 
 
   
 

{End of Section E} 
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SECTION F - DELIVERIES OR PERFORMANCE 
 
F.1 PERIOD OF PERFORMANCE 
   
The period of performance is from May 1, 2012 to November 30, 2012. 
 
F.2 PRINCIPAL PLACE OF PERFORMANCE 
 
The principal place of performance of this contract is at the Sardar Kabuli Girls High School at 
Kabul, Afghanistan. 
 

F.3 KEY PERSONNEL 
 
The contractor shall provide the following key personnel for the performance of this contract: 
 
           
      
   
The Contractor shall designate a Project Manager (PM) to provide overall substantive, 
administrative and logistical management. These management responsibilities will include, as 
appropriate, coordinating task orders with other USAID-supported programs and partners. The 
PM shall be solely responsible for the management of all sub contracts awarded under this 
contract.  
 
The personnel specified above are considered to be essential to the work being performed 
hereunder. Prior to replacing any of the specified individuals, the Contractor shall immediately 
notify both the Contracting Officer and USAID COR reasonably in advance and shall submit 
written justification (including proposed substitutions) in sufficient detail to permit evaluation of 
the impact on the program. No replacement of personnel shall be made by the Contractor 
without the written consent of the Contracting Officer. 
 

F.4 DELIVERABLES AND DELIVERABLES SCHEDULE 
 
The Contractor shall deliver the following detailed deliverables to the Contracting Officer’s 
Technical Representative (COR): 
 

1. Performance Bond acceptable to USAID equal to 15% of the Task Order price shall 
be delivered within 10 days after contract award along with SF25, Performance 
Bond Form (See Section J.6). Notice to proceed will not be issued until the 
Contractor provides sufficient bonds or guarantees to cover the work being 
performed; 

 
2. Construction Schedule (including critical path activities plan – the PERT Chart format 

is the preferred method): This will be reviewed and approved by the COR. A finalized 
Construction Schedule shall be provided no later than 10 days after award.  The 
schedule shall also reflect detailed information for mobilization of staff for 
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implementation of this SOW.  The Contractor shall complete this construction by      
November 30, 2012.   
 

3. Phasing Plan: No later than ten (10) calendar days of award, the Contractor 
shall provide a written phasing plan to USAID addressing the measures to be taken 
to achieve the protection of school occupants and visitors during the construction 
(including fire exiting) as well as maintaining access to the facility from off-site and 
to the temporary sanitary facilities. 

 
4. Performance Monitoring Plan (PMP):  No later than 10 days after award, the 

Contractor shall submit a comprehensive Performance Monitoring Plan (PMP) 
including proposed indicators and targets for this Task Order.   

 
The Contractor shall develop a Performance Monitoring Plan (PMP) for USAID’s 
review and approval to assess the monthly progress of the construction against the 
proposed milestones.  This monitoring plan will lay out indicators that the Contractor 
will identify and measure throughout the construction, along with targets and trend 
lines showing progress over time.  

 
5. Bi-Monthly Status Reports:  These reports shall be submitted to the COR within 

five business days after the midpoint and end of each month.  These reports 
are to be a concise status report that summarize results and progress, and identify 
construction problems, according to an agreed upon format that can easily be 
updated.  
 

6. Substantial Completion Report:  The Substantial Completion Report, including punch 
list, shall be submitted to USAID on November 30, 2012.  
 

7. Final Report:  The Final Report shall be submitted to USAID no later than 30 days 
after acceptance of the Substantial Completion Report by USAID.  The Final 
Report shall incorporate all comments from USAID on the Substantial Completion 
Report and Punch List. The report shall also include the following: 

 
 1) Activities undertaken to achieve the Task Order objectives; 
 2) Results achieved as applied to the Statement of Work of this Task Order; 
 3) Total Price of efforts; and 
 4) Problems encountered and solutions undertaken. 
  
8. Final Warranty Completion:  Final Warranty Completion Certification shall be 

submitted to USAID 365 days after Final Report acceptance.   
 
9. Security Plan: Security Plan for the project activities shall include security posture, 

relationships with Afghanistan National and Coalition Forces, site security drawings, 
and other pertinent security aspects within 10 calendar days from the award. 

 
10. Quality Control Plan (QCP) shall be provided within 10 calendar days from 

award.  The Contractor shall keep a log of submittals and tests for COR review / 
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monitoring as part of the QCP and provide “Chain of Custody” verification for testing 
samples. 
 

11. Contractor’s Construction Manual and Contractor’s Risk Management Program shall 
be provided 10 calendar days from award.  
 

12. Operation & Maintenance Manuals and Ministry Training Program - The contractor 
shall prepare an O&M plan and conduct training for ministry maintenance staff for all 
components and equipment upon substantial completion. 

 
13. After Project Acceptance, subject to the requirements herein, Contractor may obtain 

a release of the Performance Bond or Bank Guarantee.  Upon release of the 
Performance Bond or Bank Guarantee, the Contractor shall furnish USAID a warranty 
bond or bank guarantee acceptable to USAID in the amount of 5% of the final 
construction cost to assure that guarantee work required during the designated 
defect liability period or warranty period will be performed by the Contractor as 
specified. 

 
Three hard copies of each Deliverable (unless specified otherwise) along with three 
electronic copies shall be sent to the USAID COR according to the delivery schedule 
specified for each report below. 

 
Preparation and submission of deliverables to USAID are the responsibility of the 
Contractor.  The Contractor may be requested on an ad-hoc basis by the COR to submit 
a Dari version of some reports to the GIRoA counterpart ministry.  Furthermore, the 
Contractor shall distribute deliverables to counterparts and others only after the USAID 
review and comment. 

 
 

{End of Section F} 
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SECTION G - CONTRACT ADMINISTRATION DATA 
 

G.1 CONTRACTING OFFICER'S AUTHORITY 
  
The Contracting Officer is the only person authorized to make or approve any changes in the 
requirements of this task order and notwithstanding any provisions contained elsewhere in this 
task order, the said authority remains solely in the Contracting Officer. In the event the 
Contractor makes any changes at the direction of any person other than the Contracting Officer, 
the change shall be considered to have been made without authority and no adjustment shall 
be made in the contract terms and conditions, including price. 
 

G.2 TECHNICAL DIRECTION 
 
The Contracting Officer’s Representative (COR) shall provide technical oversight to the 
Contractor.  The Contracting Officer shall issue a letter appointing the COR for the task order 
and provide a copy of the designation letter to the contractor.  
 
G.3  ACCEPTANCE AND APPROVAL  
 
In order receive payment, all deliverables must be accepted and approved by the COR. 
 

G.4 PAYING OFFICE 
  
The paying office for this contract is:  
Office of Financial Management 
USAID, Afghanistan 
6180 Kabul Place 
Dulles, VA 20189-6180 
Email: kabulaidevouchers@usaid.gov  
 

G.5 ACCOUNTING AND APPROPRIATION DATA: 
 
Requisition No.: REQ-306-12-000028 
Amount Obligated;  
Treasury Account Symbol: 72-1037 
Fund code: ES/2009/2010 
Program Area: A12 
Program element: A055 
CO Reference:: 306-SOAG-306-05-0007.00-2 
CO Accounting Line#: 24 
SOC: 4100100 
 
The funds obligated hereunder is anticipated to be sufficient through November 30, 
2012. 

 

 

 

 

mailto:kabulaidevouchers@usaid.gov
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G.6 PAYMENT METHOD 
 
The Contractor may make payment requests using Standard Form (SF) 1034, Public Voucher for 
Purchases and Services other than Personal.  Copies of SF 1034 may be obtained from the 
USAID web site at: http://www.usaid.gov/forms/.  Payment will be made by 
USAID/Afghanistan, Office of Financial Management at the address provided above.  The 
Contractor shall provide Bank information on SF 1034 in order to receive payments.  
 
 

{END OF SECTION G}

http://www.usaid.gov/forms/
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SECTION H - SPECIAL CONTRACT REQUIREMENTS 

 
H.1 AUTHORIZED GEOGRAPHIC CODE 

   
The authorized geographic code for procurement of goods and services under this contract is 
"935".   
 
H.2 LOGISTIC SUPPORT 
 
The Contractor shall be responsible for furnishing all logistic support in the performance of the 
Task Order.    
 
H.3 REPORTING OF FOREIGN TAXES  (July 2007) 
 
(a) The contractor must annually submit a report by April 16 of the next year.  
 
(b) Contents of Report. The report must contain:  

(1) Contractor name.  
(2) Contact name with phone, fax and email.  
(3) Contract number(s).  
(4) Amount of foreign taxes assessed by a foreign government [each foreign 

government must be listed separately] on commodity purchase transactions valued 
at $500 or more financed with U.S. foreign assistance funds under this agreement 
during the prior U.S. fiscal year.  

(5) Only foreign taxes assessed by the foreign government in the country receiving U.S. 
assistance is to be reported. Foreign taxes by a third party foreign government are 
not to be reported. For example, if a contractor performing in Losotho using foreign 
assistance funds should purchase commodities in South Africa, any taxes imposed by 
South Africa would not be reported in the report for Lesotho (or South Africa).  

(6) Any reimbursements received by the contractor during the period in (4) regardless of 
when the foreign tax was assessed and any reimbursements on the taxes reported 
in (4) received through March 31.  

(7) Report is required even if the contractor did not pay any taxes during the report 
period.  

(8) Cumulative reports may be provided if the contractor is implementing more than one 
program in a foreign country.  

 
(c) Definitions. For purposes of this clause:  

(1) “Agreement” includes USAID direct and country contracts, grants, cooperative 
agreements and interagency agreements.  

(2) “Commodity” means any material, article, supply, goods, or equipment.  
(3) “Foreign government” includes any foreign governmental entity.  
(4) “Foreign taxes” means value-added taxes and custom duties assessed by a foreign 

government on a commodity. It does not include foreign sales taxes. 
 
(d) Where. Submit the reports to:  
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  Administrative Contracting Officer 
  Office of Acquisition & Assistance 
  USAID/Afghanistan 
 
(e) Subagreements. The contractor must include this reporting requirement in all applicable 

subcontracts and other subagreements.  
 
(f) For further information see http://www.state.gov/m/rm/c10443.htm. 
 

(End of Provision) 
 
H.4 VETTING 
 
The Contractor shall comply with the Implementing Partner Notice no. OAA-IP-2011-04 which 
incorporates Mission Order No. 201 entitled, “National Security Screening (Non-US Party 
Vetting)” set forth as “Attachment J-3”. 
 
H.5  PROHIBITION OF ASSISTANCE TO DRUG TRAFFICKERS (ADS 206) 

 
USAID reserves the right to terminate this contract, to demand a refund or take other 

appropriate measures if the Contractor has been convicted of a narcotics offense or to have 
been engaged in drug trafficking as defined in 22 CFR Part 140. 

 
H.6 ENVIRONMENTAL CONSIDERATIONS 

 
Activities under this contract may result in some environmental impact.  Therefore, the 

following conditions are required: 
 
1. No activity falling under this requirement will be implemented unless an Environmental 

Threshold Decision, as defined in 22 CFR 216.3(a)(2), has been reached for that activity and 
documented in a Request for Categorical Exclusion (RCE), Initial Environmental Examination 
(IEE), or Environmental Assessment (EA) duly signed by the appropriate Bureau Environmental 
Office (BEO).  If the potential impacts are significant, resulting in a Positive Determination, an 
activity specific scoping exercise and preparation of an EA, consistent with 22 CFR 216.3, will be 
undertaken. 

 
2. To assure the employment of best available practices and there by minimize any 

environmental effects, the Contractor shall, at the direction of the COR, as a separate and 
identifiable activity, prepare and provide to national and local government entities, one or more 
White Papers appropriate to the activity on mitigating adverse environmental effects in 
electrification/distribution, telecommunications, water and sanitation, and/or roads and 
transport system expansion, including best practices in facility planning, siting, installation and 
construction. 

 
3. As appropriate for the specific activity, the Contractor shall advise the national 

government(s) of any environmental laws that may be applicable to the program, and provide 
any education, training or technical assistance required to assist the government(s) in achieving 

http://www.state.gov/m/rm/c10443.htm
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such compliance after securing approval of the COR.  Fulfilling this requirement includes 
creating capacity to comply with potential donor and investor environmental impact assessment 
requirements as well as host country environmental impact assessment laws, regulations and 
procedures. 

 
5. As required by ADS 204.5.4, the COR will actively monitor ongoing activities for 

compliance with approved IEE recommendations, and modify or end activities that are not in 
compliance. 

 
H.7 DATABASE REPORTING REQUIREMENTS 

 
USAID/Afghanistan uses a management information system to track program and project 

information for all mission-funded activities.  The purpose of this database is to track the 
location of project implementation, document the use of funds, and monitor development 
projects, while maintaining coordination between USAID/Afghanistan, USAID/Washington, 
Congress, implementing partners, the Government of Afghanistan, and other donors. This 
reporting process supports the Government of Afghanistan’s requirement that USAID provide 
information to the Ministry of Finance in order to track ongoing and completed donor-sponsored 
development activities.  

 
The Contractor shall provide at least a quarterly update of information on the activities 

under the Contract and task orders by entering this information into the USAID/Afghanistan 
management information system.  The Contractor shall enter information via an Internet 
website or a Microsoft (MS) Access Database; USAID will provide the URL address or Access 
Database, and a user ID/password.  A comprehensive user manual will be provided after that 
details information on the required information and processes needed for managing the 
information in USAID\Afghanistan information system. 
 
H.8 GENDER REPORTING 
 
 The Contractor shall report data on female beneficiaries and measurable impacts of 
activities intended to address the needs of women and girls. 

 
H.9 FACILITIES USED FOR RELIGIOUS ACTIVITIES 
 

Unless otherwise authorized in writing by the Contracting Officer, Contractor shall not use 
Contract funds for any work related to facilities of any type where the intended use of such a 
facility is for inherently religious activities. In cases where work addressed by this provision is 
authorized by the Contracting Officer, such authorization will be limited and explicit.  
 
H.10 STANDARDS FOR ACCESSIBILITY FOR THE DISABLED IN USAID 

CONSTRUCTION CONTRACTS (July 2007)  
 
(a) One of the objectives of the USAID Disability Policy is to engage other U.S. government 
agencies, host country counterparts, governments, implementing organizations and other 
donors in fostering a climate of nondiscrimination against people with disabilities. As part of this 
policy USAID has established standards for any new or renovation construction project funded 
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by USAID to allow access by people with disabilities (PWDs). The full text of the policy paper 
can be found at the following website: http://www.usaid.gov/about_usaid/disability/.  
 
(b) USAID requires the contractor to comply with standards of accessibility for people with 
disabilities in all structures, buildings or facilities resulting from new or renovation construction 
or alterations of an existing structure.  
 
(c) The contractor will comply with the host country or regional standards for accessibility in 
construction when such standards result in at least substantially equivalent accessibility and 
usability as the standard provided in the Americans with Disabilities Act (ADA) of 1990 and the 
Architectural Barriers Act (ABA) Accessibility Guidelines of July 2004. Where there is no host 
country or regional standards for universal access or where the host country or regional 
standards fail to meet the ADA/ABA threshold, the standard prescribed in the ADA and the ABA 
must be used.  
 
(d) New Construction. All new construction will comply with the above standards for 
accessibility. 
 
(e) Alterations. Changes to an existing structure that affect, or could affect, the usability of the 
structure will comply with the above standards for accessibility unless the contractor obtains the 
Contracting Officer’s advance approval that compliance is technically infeasible or constitutes an 
undue burden or both. Compliance is technically infeasible where structural conditions would 
require removing or altering a load-bearing member that is an essential part of the structural 
frame or because other existing physical or site constraints prohibit modification or addition of 
elements, spaces, or features that are in full and strict compliance with the minimum 
requirements of the standard. Compliance is an undue burden where it entails either a 
significant difficulty or expense or both.  
 
(f) Exceptions. The following construction related activities are excepted from the requirements 
of paragraphs (a) through (d) above:  
(1) Normal maintenance, re-roofing, painting or wallpapering, or changes to mechanical or 
electrical systems are not alterations and the above standards do not apply unless they affect 
the accessibility of the building or facility; and (2) emergency construction (which may entail 
the provision of plastic sheeting or tents, minor repair and upgrading of existing structures, 
rebuilding of part of existing structures, or provision of temporary structures) intended to be 
temporary in nature. A portion of emergency construction assistance may be provided to people 
with disabilities as part of the process of identifying disaster- and crisis-affected people as 
"most vulnerable."  

 
(End of Provision) 

 
H.11 PROHIBITION AGAINST DISCRIMINATION (OCT 2011) 
 
USAID is committed to achieving and maintaining a diverse and representative workforce and a 
workplace free of discrimination. Based on law, Executive Order, and Agency policy, USAID 
prohibits discrimination in its own workplace on the basis of race, color, religion, sex (including 
pregnancy and gender identity), national origin, disability, age, veteran’s status, sexual 
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orientation, genetic information, marital status, parental status, political affiliation, and any 
other conduct that does not adversely affect the performance of the employee. USAID does not 
tolerate any type of harassment, either sexual or nonsexual, of any employee or applicant for 
employment. Contractors are required to comply with the nondiscrimination requirements of the 
FAR and in addition, the Agency strongly encourages all its contractors (at all tiers) to develop 
and enforce comprehensive nondiscrimination policies for their workplaces that include 
protection on these expanded bases. 

(End of Provision) 
 
H.12 SPECIAL AFGHANISTAN CLAUSE DEPARTMENT OF DEFENSE (DOD) COMMON 

ACCESS CARD (CAC) (SEP 2007) 
 
DoD requires that background investigations be performed as a pre-requisite to the issuance of 
CACs to U.S. citizen and U.S. Legal Permanent Resident employees and consultants of 
contractors/recipients working in Afghanistan. 
 
Accordingly, all USAID/Afghanistan contractors/recipients requesting issuance of CACs must 
agree to be subjected to the investigation specified by the USG and have the results of the 
investigation of favorably adjudicated by the USG prior to issuance of a CAC. USAID 
Contractors/recipients sponsored for CACs who voluntarily wish to participate must therefore 
complete and submit to the USG the following documentation: one copy of Standard Form 85, 
Security Questionnaire (completed electronically through the U.S. Office of Personnel 
Management’s secure web-based portal); two sets of fingerprints via FD 258; and a Release of 
Information Authorization provided by the USG security office performing the investigation.  
 
(Note: Designation of the cognizant USG investigation office and any specific instructions for 
completing and routing of the completed security package will be provided by the cognizant 
USG investigating office to the contractor/recipient immediately following CAC sponsorship). 
 
The employee subject to the background investigation acknowledges that if a favorable 
adjudication of the results of the investigation conducted cannot be concluded, a CAC will not 
be issued, and any CAC issued to that employee will be rescinded and returned, as directed by 
competent DoD or USAID authorities. At the conclusion of the award performance period or 
termination of employment, whichever occurs first, all contractor/recipient employees issued 
CACs must return them to the designated USAID/ANE representative, unless directed otherwise 
by the Contracting/Agreement Officer. In the event of inconsistencies between this clause and 
later issued Agency or Government-wide CAC guidance or other Afghanistan related security 
policies, the most recently issued guidance or policies will take precedence, unless otherwise 
instructed by the Contracting/Agreement Officer. The contractor/recipient is required to include 
this clause in any subawards that require a subcontractor/subrecipient’s employee(s) to obtain a 
CAC. 

 
(End of Provision) 
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H.13 SUB-AWARD REQUIREMENTS (MARCH 2012)  
 
(a) Applicability: This section limits the number of tiers of sub-awards to two tiers below the 
awardee for all Contracts and Cooperative Agreements. The awardee must not allow lower-tier 
sub-awards without the express written approval of the Contracting/Agreement Officer.  
 
(b) Definitions: The term "award" in this clause refers to either the direct contract between 
USAID and the prime contractor or a direct Cooperative Agreement between USAID and the 
recipient. A "first-tier sub-award" is a direct award between the awardee and a sub-awardee 
(the "first-tier sub-awardee"). A "second-tier sub-award" is a direct award between the first-tier 
sub-awardee and its sub-awardee (the "second-tier sub-awardee").  
 
(c) USAID's objective is to promote, to the extent practicable, competitive, transparent and 
appropriate local sub-awards with legitimate and competent sub-awardees. Awardee will ensure 
that all sub-awardees at any tier are actively engaged in the performance of sub-awarded work. 
Awardee will ensure that sub-awardees do not engage in "brokering" or "flipping" their sub-
awards under this award and that all sub-awardees at any tier self perform appropriate portions 
of the work. "Brokering" or "flipping" is the practice of a sub-awardee receiving a sub-award 
and either selling such sub-award or not performing a significant percentage of the work with 
the sub-awardee's own organization.  
 
(d) Should exceptional circumstances warrant sub-awards below two tiers, the Awardee will 
promptly request approval in writing from the Contracting/Agreement Officer, which for 
contracts may be done in conjunction with a request under FAR 44, provided that the additional 
information set forth in  
paragraph (e) below is also provided.  
 
(e) Awardee's written request for approval to allow sub-awardees below the second tier will 
include the following information:  
 (i)  Sub-award number and title (or a general description of the sub-award work) of 

the existing sub-award;  
 (ii) Detailed explanation regarding why the work to be performed by the lower-tier sub-

awardee cannot be performed by the prime or the two levels of sub-awardees. 
(iii) The total value of the work and total value of the work to be self-performed by the 
existing sub-awardee;  

 
(f) Provisions for specific contract types:  

(i) As required by section I. 3 of this Task Order, the Contractor will perform with its 
own organization, at least 30% percent of the work required under the contract.  

 
(g) For purposes of calculating tiers, the following will not be considered a tier:  
 (i) subsidiaries of the awardee;  

(ii) members of a joint-venture, provided the joint venture is either the awardee or 
otherwise a "tier" hereunder;  
(iii) employment awards for a single individual, provided that such individual issues no 
further sub- awards;  



  AID-306-TO-12-003 
  Perini Management Services Inc. 
  Sardar Site Utilities and Site Improvements 
 

 29 

  

(iv) suppliers/service providers for component parts for a sub-award issued for finished 
commodities purchased on the market. Only the sub-awardee supplying the finished 
commodity shall be considered a "tier" for purposes of this clause/provision;  
(v) suppliers of administrative or professional services incidental to the completion of 
the award nor their sub-awardees, such as legal or financial services, provided such 
suppliers or their sub-awardees do not perform substantive work related to the scope 
of work hereunder.  

 
(h) With exception provided in paragraph D above for sub-awards. The awardee will include this 
clause in all sub-awards, and will require sub-awardees to include this clause in all lower-tier 
sub-awards. The awardee will be responsible for compliance with this clause/provision by all 
sub-awardees and lower-tier sub-awardees.  
 

(End of Clause/Provision) 
 
 
 

{END OF SECTION H}
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PART II - CONTRACT CLAUSES 
 

SECTION I - CONTRACT CLAUSES 
 

I.1   LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE CONTAINED 
IN THE VERTICAL STRUCTURES IQC. 

  
I.2   52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (SEP 2005) 
  
   Notwithstanding any other payment terms in this contract, the Government shall make 
invoice payments under the terms and conditions specified in this clause. The Government 
considers payment as being made on the day a check is dated or the date of an electronic 
funds transfer. Definitions of pertinent terms are set forth in sections 2.101, 32.001, and 32.902 
of the Federal Acquisition Regulation. All days referred to in this clause are calendar days, 
unless otherwise specified. (However, see paragraph (a)(3) concerning payments due on 
Saturdays, Sundays, and legal holidays.) 
 
   (a) Invoice payments-- 
  
     (1) Types of invoice payments. For purposes of this clause, there are several types of 
invoice payments that may occur under this contract, as follows: 
  
       (i) Progress payments, if provided for elsewhere in this contract, based on Contracting 
Officer approval of the estimated amount and value of work or services performed, including 
payments for reaching milestones in any project. 
  
         (A) The due date for making such payments is 14 days after the designated billing office 
receives a proper payment request. If the designated billing office fails to annotate the payment 
request with the actual date of receipt at the time of receipt, the payment due date is the 14th 
day after the date of the Contractor's payment request, provided the designated billing office 
receives a proper payment request and there is no disagreement over quantity, quality, or 
Contractor compliance with contract requirements. 
  
         (B) The due date for payment of any amounts retained by the Contracting Officer in 
accordance with the clause at 52.232-5, Payments Under Fixed-Price Construction Contracts, is 
as specified in the contract or, if not specified, 30 days after approval by the Contracting Officer 
for release to the Contractor. 
  
       (ii) Final payments based on completion and acceptance of all work and presentation of 
release of all claims against the Government arising by virtue of the contract, and payments for 
partial deliveries that have been accepted by the Government (e.g., each separate building, 
public work, or other division of the contract for which the price is stated separately in the 
contract). 
  
         (A) The due date for making such payments is the later of the following two events: 
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           (1) The 30th day after the designated billing office receives a proper invoice from the 
Contractor. 
  
           (2) The 30th day after Government acceptance of the work or services completed by 
the Contractor. For a final invoice when the payment amount is subject to contract settlement 
actions (e.g., release of claims), acceptance is deemed to occur on the effective date of the 
contract settlement. 
  
         (B) If the designated billing office fails to annotate the invoice with the date of actual 
receipt at the time of receipt, the invoice payment due date is the 30th day after the date of the 
Contractor's invoice, provided the designated billing office receives a proper invoice and there is 
no disagreement over quantity, quality, or Contractor compliance with contract requirements. 
  
     (2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated 
billing office specified in the contract. A proper invoice must include the items listed in 
paragraphs (a) (2) (i) through (a) (2) (xi) of this clause. If the invoice does not comply with 
these requirements, the designated billing office must return it within 7 days after receipt, with 
the reasons why it is not a proper invoice. When computing any interest penalty owed the 
Contractor, the Government shall take into account if the Government notifies the Contractor of 
an improper invoice in an untimely manner. 
  
       (i) Name and address of the Contractor. 
  
       (ii) Invoice date and invoice number. (The Contractor should date invoices as close as 
possible to the date of mailing or transmission.) 
  
       (iii) Contract number or other authorization for work or services performed (including order 
number and contract line item number). 
  
       (iv) Description of work or services performed. 
  
       (v) Delivery and payment terms (e.g., discount for prompt payment terms). 
  
       (vi) Name and address of Contractor official to whom payment is to be sent (must be the 
same as that in the contract or in a proper notice of assignment). 
  
       (vii) Name (where practicable), title, phone number, and mailing address of person to 
notify in the event of a defective invoice. 
  
       (viii) For payments described in paragraph (a) (1) (i) of this clause, substantiation of the 
amounts requested and certification in accordance with the requirements of the clause at 
52.232-5, Payments Under Fixed-Price Construction Contracts. 
  
       (ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the 
invoice only if required elsewhere in this contract. 
  
       (x) Electronic funds transfer (EFT) banking information. 
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         (A) The Contractor shall include EFT banking information on the invoice only if required 
elsewhere in this contract. 
  
         (B) If EFT banking information is not required to be on the invoice, in order for the 
invoice to be a proper invoice, the Contractor shall have submitted correct EFT banking 
information in accordance with the applicable solicitation provision (e.g., 52.232- 38, 
Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g., 52.232-
33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, 
Payment by Electronic Funds Transfer--Other Than Central Contractor Registration), or 
applicable agency procedures. 
  
         (C) EFT banking information is not required if the Government waived the requirement to 

pay by EFT. 
  
       (xi) Any other information or documentation required by the contract. 
  
     (3) Interest penalty. The designated payment office shall pay an interest penalty 
automatically, without request from the Contractor, if payment is not made by the due date and 
the conditions listed in paragraphs (a) (3) (i) through (a) (3) (iii) of this clause are met, if 
applicable. However, when the due date falls on a Saturday, Sunday, or legal holiday, the 
designated payment office may make payment on the following working day without incurring a 
late payment interest penalty. 
  
       (i) The designated billing office received a proper invoice. 
  
       (ii) The Government processed a receiving report or other Government documentation 
authorizing payment and there was no disagreement over quantity, quality, Contractor 
compliance with any contract term or condition, or requested progress payment amount. 
  
       (iii) In the case of a final invoice for any balance of funds due the Contractor for work or 
services performed, the amount was not subject to further contract settlement actions between 
the Government and the Contractor. 
  
     (4) Computing penalty amount. The Government shall compute the interest penalty in 
accordance with the Office of Management and Budget prompt payment regulations at 5 CFR 
part 1315. 
  
       (i) For the sole purpose of computing an interest penalty that might be due the Contractor 
for payments described in paragraph (a)(1)(ii) of this clause, Government acceptance or 
approval is deemed to occur constructively on the 7th day after the Contractor has completed 
the work or services in accordance with the terms and conditions of the contract. If actual 
acceptance or approval occurs within the constructive acceptance or approval period, the 
Government shall base the determination of an interest penalty on the actual date of 
acceptance or approval. Constructive acceptance or constructive approval requirements do not 
apply if there is a disagreement over quantity, quality, or Contractor compliance with a contract 
provision. These requirements also do not compel Government officials to accept work or 



  AID-306-TO-12-003 
  Perini Management Services Inc. 
  Sardar Site Utilities and Site Improvements 
 

 33 

  

services, approve Contractor estimates, perform contract administration functions, or make 
payment prior to fulfilling their responsibilities. 
  
       (ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government 
to pay interest penalties if payment delays are due to disagreement between the Government 
and the Contractor over the payment amount or other issues involving contract compliance, or 
on amounts temporarily withheld or retained in accordance with the terms of the contract. The 
Government and the Contractor shall resolve claims involving disputes, and any interest that 
may be payable in accordance with the clause at FAR 52.233-1, Disputes. 
  
     (5) Discounts for prompt payment. The designated payment office shall pay an interest 
penalty automatically, without request from the Contractor, if the Government takes a discount 
for prompt payment improperly. The Government shall calculate the interest penalty in 
accordance with the prompt payment regulations at 5 CFR Part 1315. 
  
     (6) Additional interest penalty. 
  
       (i) The designated payment office shall pay a penalty amount, calculated in accordance 
with the prompt payment regulations at 5 CFR Part 1315 in addition to the interest penalty 
amount only if-- 
  
         (A) The Government owes an interest penalty of $1 or more; 
  
         (B) The designated payment office does not pay the interest penalty within 10 days after 
the date the invoice amount is paid; and 
  
         (C) The Contractor makes a written demand to the designated payment office for 
additional penalty payment, in accordance with paragraph (a) (6) (ii) of this clause, postmarked 
not later than 40 days after the date the invoice amount is paid. 
  
       (ii)(A) The Contractor shall support written demands for additional penalty payments with 
the following data. The Government shall not request any additional data. The Contractor shall-
- 
  
           (1) Specifically assert that late payment interest is due under a specific invoice, and 
request payment of all overdue late payment interest penalty and such additional penalty as 
may be required; 
  
           (2) Attach a copy of the invoice on which the unpaid late payment interest was due; 
and 
  
           (3) State that payment of the principal has been received, including the date of receipt. 
  
         (B) If there is no postmark or the postmark is illegible-- 
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           (1) The designated payment office that receives the demand shall annotate it with the 
date of receipt provided the demand is received on or before the 40th day after payment was 
made; or 
  
           (2) If the designated payment office fails to make the required annotation, the 
Government will determine the demand's validity based on the date the Contractor has placed 
on the demand, provided such date is no later than the 40th day after payment was made. 
  
   (b) Contract financing payments. If this contract provides for contract financing, the 
Government will make contract financing payments in accordance with the applicable contract 
financing clause. 
  
   (c) Subcontract clause requirements. The Contractor shall include in each subcontract for 
property or services (including a material supplier) for the purpose of performing this contract 
the following: 
     (1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to 
pay the subcontractor for satisfactory performance under its subcontract not later than 7 days 
from receipt of payment out of such amounts as are paid to the Contractor under this contract. 
  
     (2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to 
pay to the subcontractor an interest penalty for each payment not made in accordance with the 
payment clause-- 
  
       (i) For the period beginning on the day after the required payment date and ending on the 
date on which payment of the amount due is made; and 
  
       (ii) Computed at the rate of interest established by the Secretary of the Treasury, and 
published in the Federal Register, for interest payments under section 12 of the Contract 
Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation 
to pay an interest penalty. 
  
     (3) Subcontractor clause flow down. A clause requiring each subcontractor to-- 
  
       (i) Include a payment clause and an interest penalty clause conforming to the standards 
set forth in paragraphs (c) (1) and (c) (2) of this clause in each of its subcontracts; and 
  
       (ii) Require each of its subcontractors to include such clauses in their subcontracts with 
each lower-tier subcontractor or supplier. 
  
   (d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause 
shall not be construed to impair the right of the Contractor or a subcontractor at any tier to 
negotiate, and to include in their subcontract, provisions that-- 
  
     (1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) 
a specified percentage of each progress payment otherwise due to a subcontractor for 
satisfactory performance under the subcontract without incurring any obligation to pay a late 
payment interest penalty, in accordance with terms and conditions agreed to by the parties to 
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the subcontract, giving such recognition as the parties deem appropriate to the ability of a 
subcontractor to furnish a performance bond and a payment bond; 
  
     (2) Withholding permitted. Permit the Contractor or subcontractor to make a determination 
that part or all of the subcontractor's request for payment may be withheld in accordance with 
the subcontract agreement; and 
  
     (3) Withholding requirements. Permit such withholding without incurring any obligation to 
pay a late payment penalty if-- 
  
       (i) A notice conforming to the standards of paragraph (g) of this clause previously has 
been furnished to the subcontractor; and 
        (ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a 
Contractor pursuant to paragraph (d)(3)(i) of this clause. 
  
   (e) Subcontractor withholding procedures. If a Contractor, after making a request for 
payment to the Government but before making a payment to a subcontractor for the 
subcontractor's performance covered by the payment request, discovers that all or a portion of 
the payment otherwise due such subcontractor is subject to withholding from the subcontractor 
in accordance with the subcontract agreement, then the Contractor shall-- 
  
     (1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards 
of paragraph (g) of this clause as soon as practicable upon ascertaining the cause giving rise to 
a withholding, but prior to the due date for subcontractor payment; 
  
     (2) Contracting Officer Notice. Furnish to the Contracting Officer, as soon as practicable, a 
copy of the notice furnished to the subcontractor pursuant to paragraph (e) (1) of this clause; 
  
     (3) Subcontractor progress payment reduction. Reduce the subcontractor's progress 
payment by an amount not to exceed the amount specified in the notice of withholding 
furnished under paragraph (e)(1) of this clause; 
  
     (4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after 
the correction of the identified subcontract performance deficiency, and-- 
  
       (i) Make such payment within-- 
  
         (A) Seven days after correction of the identified subcontract performance deficiency 
(unless the funds therefore must be recovered from the Government because of a reduction 
under paragraph (e) (5) (i)) of this clause; or 
  
         (B) Seven days after the Contractor recovers such funds from the Government; or 
  
       (ii) Incur an obligation to pay a late payment interest penalty computed at the rate of 
interest established by the Secretary of the Treasury, and published in the Federal Register, for 
interest payments under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in 
effect at the time the Contractor accrues the obligation to pay an interest penalty; 
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     (5) Notice to Contracting Officer. Notify the Contracting Officer upon-- 
  
       (i) Reduction of the amount of any subsequent certified application for payment; or 
  
       (ii) Payment to the subcontractor of any withheld amounts of a progress payment, 
specifying-- 
  
         (A) The amounts withheld under paragraph (e) (1) of this clause; and 
         (B) The dates that such withholding began and ended; and 
  
     (6) Interest to Government. Be obligated to pay to the Government an amount equal to 
interest on the withheld payments (computed in the manner provided in 31 U.S.C. 3903(c) (1)), 
from the 8th day after receipt of the withheld amounts from the Government until-- 
  
       (i) The day the identified subcontractor performance deficiency is corrected; or 
  
       (ii) The date that any subsequent payment is reduced under paragraph (e) (5) (i) of this 
clause. 
  
   (f) Third-party deficiency reports-- 
  
     (1) Withholding from subcontractor. If a Contractor, after making payment to a first-tier 
subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor 
(hereafter referred to as a "second-tier subcontractor") a written notice in accordance with the 
Miller Act (40 U.S.C. 3133), asserting a deficiency in such first-tier subcontractor's performance 
under the contract for which the Contractor may be ultimately liable, and the Contractor 
determines that all or a portion of future payments otherwise due such first-tier subcontractor is 
subject to withholding in accordance with the subcontract agreement, the Contractor may, 
without incurring an obligation to pay an interest penalty under paragraph (e)(6) of this clause-
- 
  
       (i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph 
(g) of this clause as soon as practicable upon making such determination; and 
  
       (Ii) Withhold from the first-tier subcontractor's next available progress payment or 
payments an amount not to exceed the amount specified in the notice of withholding furnished 
under paragraph (f) (1) (i) of this clause. 
  
     (2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 
days after receipt of satisfactory written notification that the identified subcontract performance 
deficiency has been corrected, the Contractor shall-- 
  
       (i) Pay the amount withheld under paragraph (f) (1) (ii) of this clause to such first-tier 
subcontractor; or 
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       (ii) Incur an obligation to pay a late payment interest penalty to such first-tier 
subcontractor computed at the rate of interest established by the Secretary of the Treasury, 
and published in the Federal Register, for interest payments under section 12 of the Contracts 
Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation 
to pay an interest penalty. 
  
   (g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of 
any withholding to a subcontractor (with a copy furnished to the Contracting Officer), 
specifying-- 
      (1) The amount to be withheld; 
  
     (2) The specific causes for the withholding under the terms of the subcontract; and 
  
     (3) The remedial actions to be taken by the subcontractor in order to receive payment of 
the amounts withheld. 
  
   (h) Subcontractor payment entitlement. The Contractor may not request payment from the 
Government of any amount withheld or retained in accordance with paragraph (d) of this clause 
until such time as the Contractor has determined and certified to the Contracting Officer that 
the subcontractor is entitled to the payment of such amount. 
  
   (i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating 
to the amount or entitlement of a subcontractor to a payment or a late payment interest 
penalty under a clause included in the subcontract pursuant to paragraph (c) of this clause does 
not constitute a dispute to which the Government is a party. The Government may not be 
interpleaded in any judicial or administrative proceeding involving such a dispute. 
  
   (j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this 
clause, this clause shall not limit or impair any contractual, administrative, or judicial remedies 
otherwise available to the Contractor or a subcontractor in the event of a dispute involving late 
payment or nonpayment by the Contractor or deficient subcontract performance or 
nonperformance by a subcontractor. 
  
   (k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an 
interest penalty to a subcontractor pursuant to the clauses included in a subcontract under 
paragraph (c) of this clause shall not be construed to be an obligation of the Government for 
such interest penalty. A cost- reimbursement claim may not include any amount for 
reimbursement of such interest penalty. 
  
   (l) Overpayments. If the Contractor becomes aware of a duplicate contract financing or 
invoice payment or that the Government has otherwise overpaid on a contract financing or 
invoice payment, the Contractor shall immediately notify the Contracting Officer and request 
instructions for disposition of the overpayment. 
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I.3 52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
  
   The Contractor shall perform on the site, and with its own organization, work equivalent to at 
least 30% percent of the total amount of work to be performed under the contract. This 
percentage may be reduced by a supplemental agreement to this contract if, during performing 
the work, the Contractor requests a reduction and the Contracting Officer determines that the 
reduction would be to the advantage of the Government. 
 
 
I.4 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (Feb 

1997) ALTERNATE II (APR 1984) 
 
   (a) The Contractor shall keep on the work site a copy of the drawings and specifications and 
shall at all times give the Contracting Officer access thereto.  Anything mentioned in the 
specifications and not shown on the drawings, or shown on the drawings and not mentioned in 
the specifications, shall be of like effect as if shown or mentioned in both.  In case of difference 
between drawings and specifications, the specifications shall govern.  In case of discrepancy in 
figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the 
Contracting Officer, who shall promptly make a determination in writing.  Any adjustment by 
the Contractor without such a determination shall be at its own risk and expense.  The 
Contracting Officer shall furnish from time to time such detailed drawings and other information 
as considered necessary, unless otherwise provided. 
  
   (b) Wherever in the specifications or upon the drawings the words "directed," "required," 
"ordered," "designated," "prescribed," or words of like import are used, it shall be understood 
that the "direction," "requirement," "order," "designation," or "prescription," of the Contracting 
Officer is intended and similarly the words "approved," "acceptable," "satisfactory," or words of 
like import shall mean "approved by," or "acceptable to," or "satisfactory to" the Contracting 
Officer, unless otherwise expressly stated. 
  
   (c) Where "as shown," "as indicated," "as detailed," or words of similar import are used, it 
shall be understood that the reference is made to the drawings accompanying this contract 
unless stated otherwise.  The word "provided" as used herein shall be understood to mean 
"provide complete in place," that is "furnished and installed." 
  
   (d) Shop drawings means drawings, submitted to the Government by the Contractor, 
subcontractor, or any lower tier subcontractor pursuant to a construction contract, showing in 
detail (1) the proposed fabrication and assembly of structural elements and (2) the installation 
(i.e., form, fit, and attachment details) of materials of equipment.  It includes drawings, 
diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and 
test data, and similar materials furnished by the contractor to explain in detail specific portions 
of the work required by the contract.  The Government may duplicate, use, and disclose in any 
manner and for any purpose shop drawings delivered under this contract. 
  
   (e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, 
and review them for accuracy, completeness, and compliance with contract requirements and 
shall indicate its approval thereon as evidence of such coordination and review.  Shop drawings 
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submitted to the Contracting Officer without evidence of the Contractor's approval may be 
returned for resubmission.  The Contracting Officer will indicate an approval or disapproval of 
the shop drawings and if not approved as submitted shall indicate the Government's reasons 
therefore.  Any work done before such approval shall be at the Contractor's risk.  Approval by 
the Contracting Officer shall not relieve the Contractor from responsibility for any errors or 
omissions in such drawings, nor from responsibility for complying with the requirements of this 
contract, except with respect to variations described and approved in accordance with (f) 
below. 
   (f) If shop drawings show variations from the contract requirements, the Contractor shall 
describe such variations in writing, separate from the drawings, at the time of submission.  If 
the Contracting Officer approves any such variation, the Contracting Officer shall issue an 
appropriate contract modification, except that, if the variation is minor or does not involve a 
change in price or in time of performance, a modification need not be issued. 
  
   (g) The Contractor shall submit to the Contracting Officer for approval four copies (unless 
otherwise indicated) of all shop drawings as called for under the various headings of these 
specifications.  Three sets (unless otherwise indicated) of all shop drawings, shall be retained by 
the Contracting Officer and one set shall be returned to the Contractor.  Upon completing the 
work under this contract, the Contractor shall furnish sets of prints of all shop drawings as 
finally approved.  These drawings shall show changes and revisions made up to the time the 
equipment is completed and accepted. 
 
I.5 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994) 
  
   (a) In addition to any other warranties in this contract, the Contractor warrants, except as 
provided in paragraph (i) of this clause, that work performed under this contract conforms to 
the contract requirements and is free of any defect in equipment, material, or design furnished, 
or workmanship performed by the Contractor or any subcontractor or supplier at any tier. 
  
   (b) This warranty shall continue for a period of one (1) year from the date of final acceptance 
of the work. If the Government takes possession of any part of the work before final 
acceptance, this warranty shall continue for a period of one (1) year from the date the 
Government takes possession. 
  
   (c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any 
defect. In addition, the Contractor shall remedy at the Contractor's expense any damage to 
Government-owned or controlled real or personal property, when that damage is the result of-- 
  
     (1) The Contractor's failure to conform to contract requirements; or 
  
     (2) Any defect of equipment, material, workmanship, or design furnished. 
  
   (d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of 
this clause. The Contractor's warranty with respect to work repaired or replaced shall run for 1 
year from the date of repair or replacement. 
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   (e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time 
after the discovery of any failure, defect, or damage. 
  
   (f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time 
after receipt of notice, the Government shall have the right to replace, repair, or otherwise 
remedy the failure, defect, or damage at the Contractor's expense. 
  
   (g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or 
suppliers for work performed and materials furnished under this contract, the Contractor shall-- 
  
     (1) Obtain all warranties that would be given in normal commercial practice; 
  
     (2) Require all warranties to be executed, in writing, for the benefit of the Government, if 
directed by the Contracting Officer; and 
  
     (3) Enforce all warranties for the benefit of the Government, if directed by the Contracting 
Officer. 
  
   (h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the 
Government may bring suit at its expense to enforce a subcontractor's, manufacturer's, or 
supplier's warranty. 
  
   (i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier 
at any tier, the Contractor shall not be liable for the repair of any defects of material or design 
furnished by the Government or for the repair of any damage that result from any defect in 
Government-furnished material or design. 
  
   (j) This warranty shall not limit the Government's rights under the Inspection and Acceptance 
clause of this contract with respect to latent defects, gross mistakes, or fraud. 
 

{END OF SECTION I} 
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PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
   

SECTION J - LIST OF ATTACHMENTS 
   
   
ATTACHMENT NO.   TITLE      PAGES 
 
J - 1  Biographical Data Sheets (AID 1420)      1 
J - 2  Public Voucher for Purchases/Services (SF 1034)    1 
J - 3  Vetting (USAID Mission Order on National Security Screening 

{Non-US Party Vetting})       24 
J - 4  Bill of Quantities 
J – 5  Complete Package of 100% Design of Sardar Kabuli Girls High School 570 
  Site Utilities and Improvements Design, Drawings and Specifications 
J – 6  SF-25 Performance Bond       1 
        

 
{End of Section J} 
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ATTACHMENT J-1 
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ATTACHMENT J-2 
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ATTACHMENT J-3 
 
 

MISSION ORDER 201.04 
NATIONAL SECURITY SCREENING (VETTING IN AFGHANISTAN) 
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ATTACHMENT J-4 
 

BILL OF QUANTITIES 
SARDAR SITE UTILITIES AND SITE IMPROVEMENTS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Sadar Girl's High School
Site Layout, Grading, and Utilities Contract
Addendum 1
Bill of Quantities

Perini Management Services, Inc.

Summary of Bill of Quantities for Works

Bill No. Description Price
1 Preliminary and General $          
2 Miscellaneous Cast-In-Place Concrete $          
3 Sanitary Treatment Systems and Drain Piping $          
4 Water Piping, Wells, and Water Storage Tank $          
5 Power Supply $          
6  Miscellaneous Site Items $            

Sub-total $       

NOTE: Items shown include transportation, excavation, shoring, dewatering and installation.                      
1 of 7 12/20/11

Use or disclosure of data contained on this sheet is subject 

to the restriction on the title sheet in this proposal.



Sadar Girl's High School
Site Layout, Grading, and Utilities Contract
Addendum 1
Bill of Quantities

Perini Management Services, Inc.

Bill No. 1  Preliminary and General

Item No. Sheet No. Description Unit Qty. Unit Price Price

Contractor's Mobilization. Compensation in full for the cost
of establishing plant, equipment, materials and personnel

1.01 on site to the satisfaction of the Engineer for the Contract. LS 1 $      

Contractor's Demobilization. Compensation in full for the
cost of removing plant, equipment, facilities and personnel
from the site, including restoration of the area to a
satisfactory condition as approved by the Engineer for the

1.02 Contract. LS 1 $            
1.03 C-03 1.03 C-03 Site Demolition per Dwg C-03. LS 1 $            
1.04 C-20 - C-23 Site Clearing/ Rough Grading LS 1 $            
1.05 C-20 - C-23 Site Fill and Fine Grading CM $                     

Site Drainage Piping, 150 mm diameter corrugated HDPE
pipe. These pipes interconnect drainage basins. The inlet
and outlet ends of the drain pipe are to have a cemented

1.06 C-20 - C-23 stone cover per detail on Dwg C-35. LM $                     
Drainage piping for roof drains on east side of school. 150
mm Sch 40 PVC pipe, from existing downspout pit to

C-20 , C-21, concrete draingage trench. Includes connecting to the
1.07 C-34 downspout pit and the drainage trench. Ea. $                   

Drainage piping for roof drains on all other sides of the
school (including the drain on the north end of the school).
150 mm corrugated HDPE. Includes connecting to the
existing downspout pit or existing PVC pipe stub out from

C-20 , C-21, the downspout pit. Includes the cemented stone cover
1.08 C-35 over the pipe outlet (See Detail 1, Dwg C-35) Ea. $                   

250mm SDR 17, HDPE pipe, connecting drainage trench
to the drainage basine, including excavation, piping and

1.09 C-23 backfill LS 1 $            
Install drainage basin indluding excavation, shaping, and

1.10 C-23 gravel filter, LS 1 $                
Total

NOTE: Items shown include transportation, excavation, shoring, dewatering and installation.                                  
2 of 7 12/20/11

Use or disclosure of data contained on this sheet is subject 

to the restriction on the title sheet in this proposal.



Sadar Girl's High School
Site Layout, Grading, and Utilities Contract
Addendum 1
Bill of Quantities

Perini Management Services, Inc.

Bill No. 2 Miscellaneous Cast-In-Place Concrete

Item No. Sheet No. Description Unit Qty. Unit Price Price

150mm Depth Reinforced Concrete
Sidewalk/Walkway/Assembly Area/Bike Parking Area.

C-10 - C-13 Work includes base material and compaction, contraction
and C-30, C- joints. Construction joints are required only as necessary

2.01 31 due to Contractor's pouring schedule. SM $                  

150mm Depth Reinforced Concrete Sidewalk on the east
side of school, between the concrete drainage trench and

C-10, C-11 the school building. Works include base material,
and C-34, C- compaction, and contraction joints. Work also includes

2.01A 35 integrating the sidewalk with the concrete drainage trench. SM $                  

C-10, C-30, 150 mm depth reinforced concrete sidewalk on the north
2.01B C-31 side of school (1.5 m width x 16.5 m long). SM $                    

C-10, C-11 Concrete drainage trench on east side of school, including
and C-34, C- the area adjacent to, and supporting the edge of the

2.01C 35 porch.The drainage trench is to have steel grating cover. LS 1 $            

Install concrete drainage trench on the south side of
school including all excavation, concrete work grating and

2. 01D C-34,C-21 all relevant accessories and work as per drawing LS 1 $            

Concrete porch on east side of school. Includes the
porch slab, the steps, and handrail, as shown on Dwg C-

2.01E C-20, C-36 36 LS 1 $               
150mm Depth Reinforced Concrete Driveway/Parking
Area. Works include base material and compaction,
control joints. Construction joints are required only as
necessary due to Contractor's pouring schedule. Drawing

C-10 - C-13 C-31 shows the revised joint design for the
2.02 & C-30, C-31 driveway/pavement areas. SM $                  

Reinforced Concrete Spill Pad for Water Tank - 1M x 1M x
2.03 U-93 .4M LS 1 $                     

150 x 150mm Reinforced Concrete Curb. Includes drain
pipes through curb where shown. Curbing around

C-10 - C-13 assembly area is replaced with curbing detail on sheet C-
2.04 & C-30 30, see item 2.04.01 bellow M $                  

Install concrete curbs around assembly area and on the
south side of parking lot, as shown on C-30, C23 including
material, installation and all relevant work and accessories

2.04.01 C-30, C-23 M $                    
2.36 x 1.55 x 0.20 m Reinforced Concrete Pad for

2.05 E-10 Transformer. LS 1 $                     

Provide assembly area with ceramic pavers including 100
mm compacted aggrergate base course and all relevant
accessories and work as detailed on drawing C-12 and C-

2.06 C-12, C-30 30 SM $                  
Total

NOTE: Items shown include transportation, excavation, shoring, dewatering and installation.                                  
3 of 7 12/20/11

Use or disclosure of data contained on this sheet is subject 

to the restriction on the title sheet in this proposal.



Sadar Girl's High School
Site Layout, Grading, and Utilities Contract
Addendum 1
Bill of Quantities

Perini Management Services, Inc.

Bill No. 3 Sanitary Treatment Systems and Drain Piping

Item No. Sheet No. Description Unit Qty. Unit Price Price
80 mm Diameter SDR 17 HDPE Pipe sewer service 
connections including fittings, installed in trench with 
compacted backfill. Includes the PVC/HDPE transition

3.01 U-10 - U-11 flanges per detail on Dwg. U-20. M $                    
110 mm Diameter SDR 17 HDPE sewer service 
connections including fittings, installed in trench with 
compaced backfill. Includes the PVC/HDPE transition

3.02 U-10 - U-13 flanges per detail on Dwg. U-20. M $                    
80 mm and 110 mm diameter SDR 17 HDPE sewer 
connections on east side of the school.  Includes all 
piping and fittings to connect tothe 160 mm sewer main 
as shown in the Detail on Dwg U-23.  Includes the
cleanout and aluminum acess cover in the sidewalk

3.02A U-10 & U-13 above each cleanout. Ea. $               
160 mm Diameter smooth wall SDR 17 HDPE Pipe for 
sewer installed in trench with compacted backfill, depth of

3.03 U-10 - U-13 1-2 meters to pipe inv elev. M $                
160 mm Diameter smooth wall SDR 17 HDPE Pipe for
sewer installed in trench with compacted backfill, trench 

3.04 U-11 & U-13 depth greater than 2 meters to pipe inv elev. M $                

Reinforced Concrete Sewer Manhole with Frame, Grate, 
U-10 - U-13 Ladder Rungs, and all appurtenances.  1-2 meters from

3.05 & U-22 top of lid to floor of MH. Ea. $             

Reinforced Concrete Sewer Manhole with Frame, Grate,
U-10 - U-13 Ladder Rungs, and all appurtenances. Greater than 2 

3.06 & U-22 meters from top of lid to floor of MH. Ea. $             
U-94, U-95, Install Reinforced concrete Septic tank, including all

material, work, labor and relevant accessories as per
3.07 U-96, U-97 drawing and specs. LS 1 $           

Install leach field, including distribution boxes, pipes
geotextile fab, infiltration base and all accessories

3.08 U-98, U-99 as detailed and indicated per drawings LS 1 $     
Total

NOTE: Items shown include transportation, excavation, shoring, dewatering and installation.                                  
4 of 7 12/20/11

Use or disclosure of data contained on this sheet is subject 

to the restriction on the title sheet in this proposal.



Sadar Girl's High School
Site Layout, Grading, and Utilities Contract
Addendum 1
Bill of Quantities

Perini Management Services, Inc.

Bill No. 4 Water Piping, Wells, and Water Storage Tank

Item No. Sheet No. Description Unit Qty. Unit Price Price
65 m3 Potable Water Tank including internal overflow 
pipe, pipingconnections, level switches, roof hatch, 
ladders, and pipe supports integrated into the tank 

4.01 U-90 - U-93 structure. LS 1 $       

Water piping (steel or ductile iron) to serve the water tank. 
Includespipe supports at base of tower, gate, valves, heat

4.02 U-90 - U-93 tracing, and connections to water tank. LS 1 $       

Well construction including drilling, surface seal casing, casing, 
4.03 U-30 - U31 intake screen, filter pack, and well testing. LS 1 $       

Well Pump and controls, discharge piping, valving, and 
4.04 U-30 - U31 appurtenances, including heat tracing in well enclosure. LS 1 $       

Well Pump security enclosure, including metal cover plate 
4.05 A-10, S-08 and access hatch. LS 1 $              

Chlorine Disinfection System including dilution water 
supply line and the chlorine solution feed line.  The 
chlorination system includes an HDPE hypochlorite
powder dissolving tank, and an HDPE chlorine solution 
tank with a metering pump for injecting the chlorine

4.06 U-40 solution into the discharge line of the well. Ea. $       

A-02 - A-10, Well Pump house--all structural and architectural work
4.07 S-3 - S7 (excluding louvers), including the sidewalk and stairs. LS 1 $       

Well Pump house-- all electrical and instrumentation work
(excluding that provided under the well pump 

4.08 E-30 specifications) as shown on Dwg E-30. LS 1 $              

Well Pump house-- Mechanical equipment (heaters, fans)
4.09 M-01  and louvers as shown on Dwg M-01 LS 1 $              

U-10, U-11 Water Service Connections per detail on Dwg U-21,
 including gate valve, valve box, and connecting to existing 

4.10 & U-21 stub-out. Ea. $              

Water Service Connections on the east side of the school,
 per detail on Dwg U-23.  Includes connection to water 

U-10, U-11 main piping, transition fitting HDPE/galv steel, gate valve, 
4.10A & U-23 valve box, and connection to existing stub-out. Ea. $              

Water service connection to the existing guardhouse in 
northwest corner of school property, per detail on Dwg U-

4.10B U-12 & U-20 20 Ea. $              
50mm Diameter SDR 17 HDPE Water Main including 

4.11 U-10 - U-13 fittings, installed in trench with compacted backfill. M $                   
100mm Diameter SDR 17 HDPE Water Main including 

4.12 U-10 - U-13 fittings, installed in trench with compacted backfill. M $            

160mm Diameter SDR 17 HDPE Water Main including
4.13 U-10 - U-13  fittings, installed in trench with compacted backfill. M $                 

Buried Gate valves w/valve box and 1x1m square 

4.14 U-10 - U-13 concrete pad. Ea. $                 

Elevated Water Tank: Foundation including excavation, 
4.15 S-10 concrete and reinforcement steel. LS 1 $       

Elevated Water Tank: Structural Steel Tower, including  
4.16 S-12 - S-17 structural steel, shipping, and construction. Kg $                

Total

NOTE: Items shown include transportation, excavation, shoring, dewatering and installation.                                  
5 of 7 12/20/11

Use or disclosure of data contained on this sheet is subject 

to the restriction on the title sheet in this proposal.



Sadar Girl's High School
Site Layout, Grading, and Utilities Contract
Addendum 1
Bill of Quantities

Perini Management Services, Inc.

Bill No. 5 Power Supply

Item No. Sheet No. Description Unit Qty. Unit Price Price
E-02, E-20.1,

5.01 E-20.2 Concrete electrical hand holes, see drawing E20.2. Ea. $              
Electrical Ductbank trenches, including all raceway and

E-02, E-03, conductors between the secondary unit substation and 
the service disconnects and panels as indicated in the 

5.02 E-10 and E-20 electrical drawings. LS 1 $     
Ductbank concrete encasement on the east side of the 

5.02A E-02, E-20 school per the detail on Dwg E-20. M $                     

Electrical conduit and wiring to serve the heat tracing 
systems on the water lines on the water tower, as well as

5.03 U-90, U-91  the level control switches in the water tank. LS 1 $                
5.04 E-03, E-30 Manual Transfer Switch (30-Amp) Ea. $                

Off-site electrical materials for connection with Estiqlal 
Hospital power station.  Installation to be performed by
 DABS.  Materialsinclude copper cable (1x70mm2 or 
1x95mm2 CU, 20-24KV, XLPE), cable termination kit, 
thermal joint material for KTP compartment, insulated 
copper wire (4x2.5mm2), fine sand, and 6" dia.  zinc pipe

5.05 with bushings/joints. LS 1 $             

Total

NOTE: Items shown include transportation, excavation, shoring, dewatering and installation.                                  
6 of 7 12/20/11

Use or disclosure of data contained on this sheet is subject 

to the restriction on the title sheet in this proposal.



Sadar Girl's High School
Site Layout, Grading, and Utilities Contract
Addendum 1
Bill of Quantities

Perini Management Services, Inc.

Bill No. 6  Miscellaneous Site Items

Item No. Sheet No. Description Unit Qty. Unit Price Price
C-12, C-13 Chain Link Security Fence including all related 

6.01 C-32, C-33 appurtenances as shown on Sheets C-12 to C-13, C-32, C-33. M $                  
Chain Link Security Fence Single Swing Gate as shown 
on Sheet C-12 to C-13.  Gate posts and gate frame are

C-12, C-13  lighter weight per the sheets C-32 and C-33 to
6.02 C-32, C-33  make this material locally available. Ea. $               

Parking Space Pavement marking-100mm Painted 
6.03 C-12, C-13 Yellow Strip as shown on Sheets C-12, C-13 M $                         

3 x 0.96 m square tube steel fabricated bicycle rack as 
6.04 C-12 & C-30 shown on Sheet C-30. LS 1 $               

 C-02, C-03,
C-11, C-21

6.05 U-01, U-11 " Contingency Gate" East Perimeter Wall. LS 1 $               
6.06 None Commemorative Marble Plaques (two) LS 1 $               
6.07 None Allowance for Landscaping Actives LS 1 $            

Total     

NOTE: Items shown include transportation, excavation, shoring, dewatering and installation.                                  
7 of 7 12/20/11

Use or disclosure of data contained on this sheet is subject 

to the restriction on the title sheet in this proposal.
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ATTACHMENT J-5 

 

Complete Package of 100% Design of Sardar Kabuli Girls High School and Site 
Utilities and Improvements Design, Drawings and Specifications 
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ATTACHMENT J-6 
 

SF- 25   PERFORMANCE BOND 
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